R APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

SW Logan Sireet/Southlawn Drive/Southlawn Circle Design

Civil Design Advantage

Project Title:
uh B Contractor:
= Ankeny  address:

3405 SE Crossroads Drive, Suite G, Grimes, 1A 50111

brfnping 44 gl topother

Finance Budget Code: A

Finance Project Code: A¥

Vendor Project or Invoice #:

7499 rsnp D PO#

Original Contract Date:

March 1, 2010

Vendor # 2407

Date of Council Meeting June 7, 2010

PAYMENT REQUEST # 2

PAYMENT PERIOD: From: 04/05/10 through: 05/02/10
Contract Summary
Original Coniract Amount: $ 97,527.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1 £ 2) 97,527.00 .
Total completed and stored to date: $ 25,062.50
Retainage: % of Completed Work: $ - _
Total Earned less Retainage: 25,062.50
Less previous applications for payment: 13,639.50 -~
SUBTOTAL 4 $ 11,523.00
X f ¥
b10.3610,4210 -'3,84).60 lalo-’r‘wg
OTHER CHARGES (Please attach an itemized list) 4303600, 421083841 00 e, 42 $ -
963 3934310 = £.3841.00 i3 4210 :
CURRENT PAYMENT DUE $ 11,523.00 ~
Balance to finish, including retainage: 72,464.50 ~

Contract Time Remaining (if applicable) -

The undersigned Contractor certifies that to the best of the Contracior's knowledge, information and belief the work covered by this Application for Payment has been completed in - -
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name
Signature Pate
Engine nsuftant Apprgval:  Livil Design Advaniage
irm Name
| M My 1Y, 2010
Signature v i Date /
City ofAn@Ut:ﬁAgrEvai j ; j
..\ ’
Signature / N Date )
R
Submit to:
Email: Phone: Fax:

Date Printed: 51142010



inveice <m: ‘>

Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111

City of Ankeny ' ' May 12, 2010
Paul Moritz Project No: 1003.056
220 West 1st St invoice No: 7499
Ankeny, I1A 50023
Project 1003.056 City of Ankeny - SW Logan St Improvement
Pro ssuon | Services from April 5. 2010 through M 201 _
Task BRETiY Egisting Ufirity Information T
Professional Personnel
Hours Rate Amount
Technician 2 4.50 55.00 247.50
Totals 4.50 247.50
Total Labor 247.50
_____________ oo eemTotal this Task $247.50,
Task . 103 Field Survey T
Professional Personnel
Hours Rate Amount
Technician 6 2.00 89.00 178.00
_Project Manager 6 3.580 115.00 402.50
Totals 5.80 580.50
Total Labor 580.50
L N e N Total this Task ___$580.50
Task 302 Construction Drawing Preperation
Professional Personnel
Hours Rate Amount
Principal/Senior Engineer 8.00 139.00 1,112.00
Engineer 3 51.50 89.00 4,583.50
Totals 59.50 5,695.50
Total Lahor 5,695.50
e ————— _— Totalthis Task _________ $5,695.50
Yask 305 Establish Construction Cost -
e e e Total this Task $0.00
Task 501 Public information Meeting T
e mm——————————— Totalthis Task _____________$0.00
Task 502 “Pre Construction Meeting
e ————————— Total this Task o S0.00
Task 603 Shop Drawing Review -
e ——— . o ____Total thi this Task_ $0.00
Task 605 Record Drawings
e ——————————————— _.__Total this Task ________§g.99'
Task 608 Final Acceptance -
e R _ . Total this Task_____ $0.00
Task 701 Soils Investigation (Terracon)
Fee
Total Fee 5,800.00
Percent Complete 100.00 Total Earned 5,800.00
Previous Fee Billing 2,800.00
Current Fee Billing 2,800.00
Total Fee 2,900.00

Total this Task

$2,900.00




Project 1003.056
Task 998
Task ¢ gee  Misc
Unit Billing
Mileage
41712010
Total Units

Billings to Date

Fee

Labor

Expense

Totals
Project Manager Gary Reed

Permits/Fees

7499

Current
2,900.00
6,523.50

20.00
9,443.50

City of Ankeny - SW Logan St improvement Invoice
_____ o Total this Task _______§g.92.
40.0 miles @ 0.50 20.00

1.0 times 20.00 20.00

Total this Task $20.00

Total this Invoice $9,443.50
Prior Total
2,800.00 5.800.00
4,866.00 11,389.50
69.00 89.00
7,835.00 17,278.50

Reimbursable Expé-nses

Page 2



invoice <=: A
Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111
City of Ankeny May 12, 2010
Paul Moritz Project No: 1003.057
220 West 1st St Invoice No: 7500

Ankeny, A 50023

Project 1003.057 City of Ankeny-SW Southtawn Dr Improv.
rofessional Services from April 5. 2010 through 2, 20 -
Task 101 T~ "EXisting Utility Information SemmmmTTmSTmTTTmEmm ST )
e e e Total this Task____ $0.00
Task 103 Field Survey o
Professional Personnel
Hours Rate Amount
Technician 2 0.50 55.00 27.50
Technician 3 0.50 66.00 33.00
Technician 6 1.60 89.00 133.50
Totals 2.50 194.00
Total Labor 194.00
. e e Total this Task _________S_‘!gi.gg
Task 302 Construction Drawing Preperation )
Professional Personnel
Hours Rate Amount
Principal/Senior Engineer 3.00 139.00 417.00
Totals 3.00 417.00
Total Labor 417.00
e e ______Igt_gl this Task __ $417.00
Task 305 “Establish Construction Costs
_____ N ‘Total this Task ________§g.99
Task 501 Public information Mesting ’
e ————————— R _Total this Tz Task _____§l_)_.00_
Task - Pre Construction Meeting TommTTTmTTTT o
. R, N Total this Task _______sg._qt_)_
Task 603 Shop Drawing Review -
e e —————— _______Igt_althls Task _ $0.00
Task ~"Record Drawings
e ——————— e . Total this Task $0.00
Task 606 Final Acceptance
____________ ————————— oo TotalthisTask _________ __$0.00
Task 8 Permits/Fees T
e —————————— N Total thisTask $0.00
Task 999 Misc Reimbursable Expenses
Total this Task $0.00
Total this Invoice $611.00
Billings to Date
Current Prior Total
Labor 611.00 3,246.00 3,857.00
Totals 611.00 3,246.00 3,857.00
Project Manager Gary Reed




|- Invoice @
Civil Design Advantage LLC
3408 SE Crossroads Drive Suite G
Grimes, lowa 50111
City of Ankeny May 12, 2010
Paul Moritz Project No: 1003.058
220 West 1st St Invoice No: 7501
Ankeny, 1A 50023
Project 1003.058 City of Ankeny-SW Southlawn Cr Improv.
Professional Services_from April 5, 2010 through May 2, 2010
Task 101 "~ TExisting Utility information TTemmTTTTTTTT TTTTTETTTTmT
TotalthisTask $0.00
Task 03 Fied Survey ToTTTTTTETTTTTTTTTT
Professional Personnel
Hours Rate Amount
Engineer 3 14.50 £9.00 1,280.50
Technician 6 2.00 £9.00 178.00
Totals 16.50 : 1,468.50
Total Labor 1,468.50
Total this Task_ _ _$1,468.50
Task 998 T Permits/Fees TEmEmmmmm T T -
__________ _ e _ Total this Task ___________§g.92_
Task € 999 Misc Reimbursable Expenses
Total this Task $0.00
Total this Invoice $1,468.50
Billings to Date .
Current Prior Total
Labor 1,468.50 2,405.00 3,873.50
Expense 0.00 53.50 53.50
Totals 146850 = 2,458.50 3,927.00
Project Manager Gary Reed




C‘y/,l\\;\ CIVIL DESIGN ADVANTAGE L.L.C. ENGINEERS, LANDSBAPE ARDHITEOTS:

May 14, 2010

Attn: Paul Moritz, P.E.
Director of Public Works
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: Billing Information Report #2
SW Logan Street/Southlawn Drive/Southlawn Circle Design
Ankeny, lowa
CDA 1003.056, 1003.057, 1003.058

Dear Paul:

Enclosed, please find two (2) copies of billing information report #2 for the SW Logan
Street/Southlawn Drive/Southiawn Circle Design project in Ankeny.

During this time, Civil Design Advantage met with the City for the design Kick-off meeting, we
began design on the first project and the sub-consultant completed the geotechnical report for
the project.

Please contact me with any comments or questions.

Sincerely,

CIVIL. DESIGN ADVANTAGE, LLC

By

Gary L. Reed, P.E.
Project Manager

Enclosures

Copy: Josh Trygstad, CDA

3501 NW 112TH STREET, SLITE G« GRIMES, IDWA S0111 » £ 5151+369+44D00 « F 51 5+3694+4410 » WWWEOIVILDESIGNADVANTAGE.COM



